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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
PLATTSMOUTH - BELLEVUE, NORTH OF PLATTE RI Estimate Type:  PROG Current Contract Amt Total Earnings $6,521,522.10 $6,060,477.41 $461,044.69
$38,207,260.45 Stockpiled Materials $469,543.48  $475,665.60 $-6,122.12
Contractor: Original Contract Amt Gross Earnings $6,991,065.58 $6,536,143.01 $454,922.57
: Date Lot 11.19.2015 $38,007,362.49 Retainage $.00 $.00 $.00
HAWKINS CONSTRUCTION COMPANY al ed Z- it Escrow Amount $.00 $.00 $.00
2516 DEER PARK BLVD _ Datf; Awar ed : E-ijzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
PO BOX 9008 _ 17% Net Earnings  $6,991,065.58 $6,536,143.01  $454,922.57
Date Notice for Work to ]
Begin:  01.11.2016 % Time Comp
OMAHA NE 68109-0008 gin: T 10% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 01.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)342-1607 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-12,677.73 $-12,677.73 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SARPY ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
21849G S-75-2(1067) 075 76.58 79.36 GR MSE CP CULV SEED BR Matl Discrepancy Payment Adj $.00 $.00 $.00
000 GDRL FENCE ELEC SIGN .
Total for Adjustments -$12,677.73 -$12,677.73 $.00
Payment  $6,978,387.85 $6,523,465.28 $454,922.57
Project Manager District Engineer
Weander, Marty 07.25.2016 Lech, Marvin (Marv) 07.25.2016
Construction Engineer Controller
Halstead, Kerri 07.25.2016 Burling, Laurie 07.26.2016
Controller
Burling, Laurie 07.26.2016
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1089.99 1,474.28 9.000 13,268.52
0001 0001 0030.10 994,948.74 1.000 994,948.74  ABANDON WELLS EACH 9.000 13,268.52
MOBILIZATION LS 1.000 994,948.74 0.000 0.00
1.000 994,948.74 0.000 0.00
0.000 0.00 0010 0010 1101.00 10.18  130,145.000  1,324,876.10
0002 0002 1009.00 407,958.06 1.000 407,958.06 REMOVE PAVEMENT SY 130,145.000 1,324,876.10
GENERAL CLEARING AND GRUBBING LS 1.000 407,958.06 0.000 0.00
0.500 203,979.03 0.000 0.00
0.000 0.00 o011 0011 1101.25 4.20 1,500.000 6,300.00
0003 0003 1010.00 500 1,167,327.000 5,836,635.00 SAWING PAVEMENT LF 1,500.000 6,300.00
EXCAVATION cY 1,233,696.000  6,168,480.00 0.000 0.00
476,728.000  2,383,640.00 0.000 0.00
51,364.000 256,820.00 0012 0012 1102.00 6.80  36,925.000 251,090.00
0004 0004 1010.10 8.42  137,932.000 1,161,387.44 REMOVE ASPHALT SURFACE SY 36,925.000 251,090.00
EXCAVATION, BORROW cY 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1108.00 10.53 129.000 1,358.37
0005 0005 1011.00 30.00 2,610.000 78.300.00 REMOVE COMBINATION CURB AND GUTTER LF 129.000 1,358.37
WATER MGAL 2,610.000 78,300.00 0.000 0.00
636.000 19,080.00 0.000 0.00
84.000 2,520.00 0014 0014 1124.00 5,265.26 1.000 5,265.26
0006 0006 1012.00 140.96 69.000 9,726.24 REMOVE BUILDING EACH 1.000 5,265.26
RIGHT-OF-WAY MARKERS EACH 69.000 972624 AT oTA 1473425 500° LT. 0.000 0.00
80.000 11,276.80 0.000 0.00
42.000 5920.32 0015 0015 1124.01 5,265.26 1.000 5,265.26
0007 0007 1016.00 313.41 42.000 13,163.22 REMOVE BUILDING EACH 1.000 5,265.26
RE-ESTABLISH PROPERTY CORNER EACH 42.000 13,163.22  ,1 oTA 1477400 280 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 1124.02 5,265.26 1.000 5,265.26
0008 0008 1041.00 0.79  815,000.000 643,850.00 REMOVE BUILDING EACH 1.000 5,265.26
SALVAGING AND PLACING TOPSOIL SY 815,000.000 643,850.00 A1 STA 1477450 220° LT, 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 1124.03 5,265.26 1.000 5,265.26
REMOVE BUILDING EACH 1.000 5,265.26
AT STA. 1480+00 300' LT. 0.000 0.00
0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1124.04 5,265.26 1.000 5,265.26 0027 0027 1125.01 5,265.26 1.000 5,265.26
REMOVE BUILDING EACH 1.000 5,265.26 CLEAR TRACT EACH 1.000 5,265.26
AT STA. 1480+00 300' LT. 0.000 0.00 AT STA. 1458+00 TO STA. 1485+94 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 1124.05 5,265.26 1.000 5,265.26 0028 0028 1125.02 5,265.26 1.000 5,265.26
REMOVE BUILDING EACH 1.000 5,265.26 CLEAR TRACT EACH 1.000 5,265.26
AT STA. 1480+15 360" LT. 0.000 0.00 AT STA. 1492+62 TO STA. 1494+82 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 1124.06 5,265.26 1.000 5,265.26 0029 0029 1600.00 14,511.08 1.000 14,511.08
REMOVE BUILDING EACH 1.000 5,265.26 MONITORING INSTRUMENTATION LS 1.000 14,511.08
AT STA. 1480+00 580' LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 1124.07 5,265.26 1.000 5,265.26 0030 0030 1701.18 22.16 63.000 1,396.08
REMOVE BUILDING EACH 1.000 5,265.26 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 63.000 1,396.08
OR 8
AT STA. 1482+30 515' LT. 0.000 0.00 87.000 819.92
0.000 0.00 0.000 0.00
0022 0022 1124.08 5,265.26 1.000 5,265.26 0031 0031 1701.24 25.68 559.000 14,355.12
REMOVE BUILDING EACH 1.000 5,265.26 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 559.000 14,355.12
OR 8
AT STA. 1482430 630' LT. 0.000 0.00 361.000 9,270.48
0.000 0.00 0.000 0.00
0023 0023 1124.09 5,265.26 1.000 5,265.26 0032 0032 1701.30 40.12 54.000 2,166.48
REMOVE BUILDING EACH 1.000 5,265.26 30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 54.000 2,166.48
OR 8
AT STA. 1482+00 670" LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 1124.10 5,265.26 1.000 5,265.26 0033 0033 1705.36 42.48 207.000 8,793.36
REMOVE BUILDING EACH 1.000 5,265.26 36" ROUND EQUIVALENT DRIVEWAY CULVERT LF 207.000 8,793.36
PIPE, TYPE 2,3,4OR 5
AT STA. 4531+50 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 1124.11 5,265.26 1.000 5,265.26 0034 0034 3017.50 6.46 14,922.000 96,396.12
REMOVE BUILDING EACH 1.000 5,265.26 INTERLOCKING CONCRETE PAVER BLOCK SF 14,922.000 96,396.12
AT STA. 4532+00 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 1125.00 5,265.26 1.000 5,265.26 0035 0035 6105.01 47.82 2,143.000 102,478.26
CLEAR TRACT EACH 1.000 5,265.26 ROCK RIPRAP, TYPE A TON 234.000 11,189.88
AT STA. 1444+23 TO STA. 1448+40 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 7017.00 2.11 4,876.000 10,288.36 0045 0045 L019.13 1.11 52,151.000 57,887.61
REMOVE GUARDRAIL LF 4,876.000 10,288.36  EROSION CONTROL, CLASS 1D Sy 52,151.000 57,887.61
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 7310.05 526.53 1.000 526.53 0046 0046 L019.14 1.47 14,675.000 21,572.25
REMOVE SIGN STRUCTURE EACH 1.000 526.53 EROSION CONTROL, CLASS 1E SY 14,675.000 21,572.25
AT STA. 1470+00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 7310.06 526.53 1.000 526.53 0047 0047 L019.15 1.47 2,982.000 4,383.54
REMOVE SIGN STRUCTURE EACH 1.000 526.53 EROSION CONTROL, CLASS 1F Sy 2,982.000 4,383.54
AT STA. 1470+20 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 7310.07 526.53 1.000 526.53 0048 0048 L019.20 3.69 15,285.000 56,401.65
REMOVE SIGN STRUCTURE EACH 1.000 526.53 EROSION CONTROL, CLASS 2A SY 15,285.000 56,401.65
AT STA. 1472+21 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 7310.08 526.53 1.000 526.53 0049 0049 L019.21 3.69 4,115.000 15,184.35
REMOVE SIGN STRUCTURE EACH 1.000 526.53 EROSION CONTROL, CLASS 2B Sy 4,115.000 15,184.35
AT STA.1474+50 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 7310.09 526.53 1.000 526.53 0050 0050 L019.22 10.53 3,407.000 35,875.71
REMOVE SIGN STRUCTURE EACH 1.000 526.53 EROSION CONTROL, CLASS 2C SY 3,407.000 35,875.71
AT STA. 1579+00 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 7310.10 526.53 1.000 526.53 0051 0051 L020.17 4.21 12,852.000 54,106.92
REMOVE SIGN STRUCTURE EACH 1.000 526.53 OPEN WEAVE TEXTILE, TYPE C Sy 12,852.000 54,106.92
AT STA. 1593+13.6 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0043 0043 L006.00 126.37 284.000 35,889.08 0052 0052 L022.11 2.11 14,103.000 29,757.33
COVER CROP SEEDING ACRE 284.000 35,889.08 FABRIC SILT FENCE-LOW POROSITY LF 14,103.000 29,757.33
13.550 1,712.31 0.000 0.00
0.000 0.00 0.000 0.00
0044 0044 L019.12 1.11 69,442.000 77,080.62 0053 0053 L022.12 3.16 264.000 834.24
EROSION CONTROL, CLASS 1C SY 69,442.000 77,080.62 FABRIC SILT FENCE-HIGH POROSITY LF 264.000 834.24
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0054 L022.81 3.16 6,106.000 19,294.96 0059 0059 4095.10 17.12 532.000 9,107.84
SILT CHECK, TYPE 1-HIGH LF 6,106.000 19,294.96 CONCRETE LEVELING PADS LF 532.000 9,107.84
0.000 0.00 530.525 9,082.59
0.000 0.00 0.000 0.00
0055 0055 L022.83 3.69 6,689.000 24,682.41 0060 0060 4095.20 78.28 544.000 42,584.32
SILT CHECK, TYPE 2-HIGH LF 6,689.000 24,682.41 COPING LF 544.000 42,584.32
0.000 0.00 544.000 42,584.32
0.000 0.00 0.000 0.00
0056 0056 L023.10 15.80 1,825.000 28,835.00 0061 0061 4350.24 22.84 975.000 22,269.00
TURBIDITY BARRIER LF 1,825.000 28,835.00 24" CORRUGATED METAL PIPE LF 975.000 22,269.00
0.000 0.00 975.000 22,269.00
0.000 0.00 0.000 0.00
4004 4004 6105.01 55.00 0.000 0.00 0062 0062 8024.75 30.23 4,144.000 125,273.12
ROCK RIPRAP, TYPE A TON 1,008.000 55,440.00 SELECT GRANULAR BACKFILL FOR MSE WALL CY 4,144.000 125,273.12
Allied Rd / SB 75 Lakes 0.000 0.00 4,144.000 125,273.12
0.000 0.00 0.000 0.00
4005 4005 8089.00 25.44 0.000 0.00 GROUP 1A MSE WALL Contracted 394,770.20
GRANULAR MATERIAL cY 37,774.000 960,970.56 Current 394.770.20
Allied Rd / SB 75 Lakes 0.000 0.00 In place 394,744.95
0.000 0.00 This Estimate 0.00
GROUP 1 GRADING Contracted 11,537,170.30 GROUP 1B MSE WALL AT STA. 1102+16 RT.
Current 11,632,750.04 0063 0063 0030.10 10,489.47 1.000 10,489.47
In place 3,624,727.28 MOBILIZATION LS 1.000 10,489.47
This Estimate 265,260.32 1.000 10,489.47
GROUP 1A MSE WALL 0.000 0.00
0057 0057 0030.10 21,434.91 1.000 21,434.91 0064 0064 3013.13 150.81 232.000 34,987.92
MOBILIZATION LS 1.000 21,434.91 CONCRETE CLASS 47BD-4000 BARRIER CURB LF 232.000 34,987.92
1.000 21,434.91 F-SHAPE 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 4095.00 22.17 7,853.000 174,101.01 0065 0065 3013.30 2,182.41 1.000 2,182.41
CONCRETE FACE PANELS SF 7,853.000 174,101.01 CONCRETE CLASS 47BD-4000 BARRIER EACH 1.000 2,182.41
7,853.000 174,101.01  TRANSITION SECTION 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 4095.00 21.01 1,395.000 29,308.95 0073 0073 1020.02 41.28 87.000 3,591.36
CONCRETE FACE PANELS SF 1,395.000 29,308.95 DELINEATOR, TYPE Il EACH 87.000 3,591.36
1,395.000 29,308.95 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 4095.10 18.96 152.000 2,881.92 0074 0074 1020.03 41.28 230.000 9,494.40
CONCRETE LEVELING PADS LF 152.000 2,881.92 DELINEATOR, TYPE I EACH 230.000 9,494.40
152.000 2,881.92 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 4095.20 78.28 170.000 13,307.60 0075 0075 1020.20 39.17 92.000 3,603.64
COPING LF 170.000 13,307.60  INSTALL CHEVRONS EACH 92.000 3,603.64
170.000 13,307.60 0.000 0.00
13.000 1,017.64 0.000 0.00
0069 0069 8024.75 30.99 430.000 13,325.70 0076 0076 2009.52 0.47 2,293.000 1,077.71
SELECT GRANULAR BACKFILL FOR MSE WALL cY 430.000 13,325.70 CRUSHED ROCK EMBEDMENT sy 2,293.000 1,077.71
430.000 13,325.70 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1B MSE WALL AT STA. 1102+16 RT. Contracted 106,483.97 0077 0077 2010.03 27.76 505.000 14,018.80
Current 106,483.97 CRUSHED ROCK SURFACE COURSE TON 505.000 14,018.80
In place 69,313.64 93.010 2,581.96
This Estimate 1,017.64 30.640 850.57
GROUP 3 CONCRETE PAVEMENT 0078 0078 2021.00 57.33 2.000 114.66
0070 0070 0002.76 0.42  120,450.000 50,589.00 MAILBOX POST EACH 2.000 114.66
PERMANENT PAVEMENT MARKING, PAINT LF 120,450.000 50,589.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0079 3011.26 16.38 346.000 5,667.48
0071 0071 0030.30 1,388,945.20 1.000 1,388,945.20 CONCRETE CLASS 47B-3500 CURB, TYPE | LF 346.000 5,667.48
MOBILIZATION LS 1.000 1,388,945.20 0.000 0.00
0.082 113,893.51 0.000 0.00
0.000 0.00 0080 0080 3017.40 26.79 5,823.000 155,998.17
0072 0072 1020.01 40.23 243.000 9,775.89 CONCRETE CLASS 47B-3000 MEDIAN SY 5,823.000 155,998.17
DELINEATOR, TYPE | EACH 243.000 9,775.89 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0081 0081 3020.24 33.76 1,276.000 43,077.76
CONCRETE CLASS 47B-3500 DRIVEWAY sy 1,276.000 43,077.76
0.000 0.00
0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 3075.42 34.71 16,451.000 571,014.21 0091 0091 7515.36 1.21 58,950.000 71,329.50
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 16,451.000 571,014.21 5" WHITE WET REFLECTIVE POLYUREA LF 58,950.000 71,329.50
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 3075.46 37.92 43,639.000 1,654,790.88 0092 0092 7516.35 121 45,700.000 55,297.00
9" DOWELED CONCRETE PAVEMENT, CLASS SY 43,639.000 1,654,790.88 5" YELLOW WET REFLECTIVE POLYUREA LF 45,700.000 55,297.00
47B-3500 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 3075.52 37.62 922.000 34,685.64 0093 0093 7517.12 10.53 5,750.000 60,547.50
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 922.000 34,685.64 12" WHITE WET REFLECTIVE PREFORMED LF 5,750.000 60,547.50
0.000 0.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 3075.56 40.04  127,234.000 5,094,449.36 0094 0094 8022.20 1.53 14,850.000 22,720.50
10" DOWELED CONCRETE PAVEMENT, CLASS SY 127,234.000 5,094,449.36 HYDRATED LIME/WARM MIX ASPHALT EACH 14,850.000 22,720.50
47B-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 3089.25 51.06 11,289.000 576,416.34 0095 0095 8029.25 3.09 213,345.000 659,236.05
TEMPORARY SURFACING SY 11,289.000 576,416.34 FOUNDATION COURSE SY 213,345.000 659,236.05
10" 0.000 0.00 4 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 3300.50 49,556.05 1.000 49,556.05 0096 0096 8060.05 47.06 284.000 13,365.04
PORTLAND CEMENT CONCRETE LS 1.000 49,556.05 GRANULAR SUBDRAIN EACH 284.000 13,365.04
SMOOTHNESS TESTING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0088 4024.73 411.55 4.000 1,646.20 0097 0097 8101.50 0.98 179,980.000 176,380.40
CONCRETE FLUME, TYPE IV EACH 4.000 1,646.20 STABILIZED SUBGRADE SY 179,980.000 176,380.40
0.000 0.00 8,284.450 8,118.76
0.000 0.00 TYPEFLY ASH 8,284.450 8,118.76
0089 0089 4900.24 315.92 31.000 9,793.52 0098 0098 9005.75 51.39 14,850.000 763,141.50
AREA INLET SEDIMENT FILTER EACH 31.000 9,793.52 ASPHALTIC CONCRETE, TYPE SPR TON 14,850.000 763,141.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0090 0090 7495.11 0.78 1,440.000 1,123.20 0099 0099 9009.00 8.06 660.000 5,319.60
12" PERMANENT PAVEMENT MARKING, PAINT LF 1,440.000 1,123.20 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 660.000 5,319.60
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0100 9009.86 26.80 26,347.000 706,099.60 0109 0109 9188.50 37.59 1,194.000 44,882.46
SURFACING 6" 53 26,347.000 706,099.60 SURFACING UNDER GUARDRAIL sy 1,194.000 44,882.46
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 9021.13 537.06 504.900 271,161.59 0110 0110 9190.50 60.68 8,705.000 528,219.40
PERFORMANCE GRADED BINDER (64-34) TON 504.900 271,161.59  FLY ASH TON 8,705.000 528,219.40
0.000 0.00 258.890 15,709.45
0.000 0.00 258.890 15,709.45
0102 0102 9053.00 2.42 16,220.000 39,252.40 0111 0111 9300.38 1.00 25,245.000 25,245.00
TACK COAT GAL 16,220.000 39,252.40  RAP INCENTIVE PAYMENT EACH 25,245.000 25,245.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0103 0103 9111.00 29.59 1,350.000 39,946.50 0112 0112 9300.52 16,735.13 1.000 16,735.13
WATER MGAL 1,350.000 39,946.50 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 16,735.13
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 9170.00 421.22 1,447.980 609,918.14 GROUP 3 CONCRETE PAVEMENT Contracted 13,919,137.28
EARTH SHOULDER CONSTRUCTION STA 1,447.980 609,918.14 Current 13.919.137.28
0.000 0.00 In place 140,303.68
0.000 0.00 This Estimate 24,678.78
0105 0105 9170.50 421.22 113.510 47,812.68 GROUP 4 CULVERTS
MEDIAN CONSTRUCTION STA 113.510 47,812.68 0113 0113 0030.40 144,201.08 1.000 144,201.08
0.000 0.00  MOBILIZATION LS 1.000 144,201.08
0.000 0.00 1.000 144,201.08
0106 0106 9173.20 0.98 66,034.000 64,713.32 0.000 0.00
SUBGRADE PREPARATION SY 66,034.000 64,713.32 0114 0114 1043.50 1.69 563.000 051.47
0.000 0.00 RIPRAP FILTER FABRIC sy 7,483.000 12,646.27
0.000 0.00 63.000 106.47
0107 0107 9185.75 33.13 140.300 4,648.14 0.000 0.00
RUMBLE STRIPS STA 140.300 4,648.14 0115 0115 1117.00 158.76 1.000 158.76
0.000 0.00 REMOVE MANHOLE EACH 1.000 158.76
0.000 0.00 0.000 0.00
0108 0108 9185.77 33.13 414.620 13,736.36 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 414.620 13,736.36
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 9of31

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 9 of 31

Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0116 1119.00 158.76 19.000 3,016.44 0125 0125 4043.50 3.12 537.000 1,675.44
REMOVE INLET EACH 19.000 3,016.44 REMOVE SEWER PIPE LF 537.000 1,675.44
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 1121.10 317.53 2.000 635.06 0126 0126 4044.00 1,368.78 1.000 1,368.78
REMOVE FLUME EACH 2.000 635.06 PREPARATION OF STRUCTURE EACH 1.000 1,368.78
0.000 0.00 AT STA. 1482477 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 4002.00 2.28 1,000.000 2,280.00 0127 0127 4045.00 24,306.79 1.000 24,306.79
CAST IRON COVER AND FRAME LB 1,000.000 2,280.00 REMOVE STRUCTURE EACH 1.000 24,306.79
0.000 0.00 AT STA. 1014+49.5 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0119 0119 4004.50 2.34 5,082.000 11,891.88 0128 0128 4045.01 9,534.54 1.000 9,534.54
CAST IRON GRATE AND FRAME LB 5,082.000 11,891.88 REMOVE STRUCTURE EACH 1.000 9,534.54
0.000 0.00 AT STA. 1574424 0.000 0.00
0.000 0.00 0.000 0.00
0120 0120 4004.80 0.01 1,075.000 10.75 0129 0129 4045.03 47,678.85 1.000 47,678.85
STRUCTURAL STEEL FOR FACE ARMOR LB 1,075.000 10.75 REMOVE STRUCTURE EACH 1.000 47,678.85
0.000 0.00 AT STA. 7127+57.5 0.000 0.00
0.000 0.00 0.000 0.00
0121 0121 4016.00 3,189.11 1.000 3,189.11 0130 0130 4050.01 1.72 5,513.000 9,482.36
MANHOLE EACH 1.000 3,189.11 EXCAVATION FOR PIPE, PIPE-ARCH CY 5,513.000 9,482.36
CULVERTS, AND HEADWALLS
AT STA. 1100485 LT. 0.000 0.00 655.000 1,126.60
0.000 0.00 0.000 0.00
0122 0122 4035.00 33.69 23.000 774.87 0131 0131 4051.01 26.22 972.000 25,485.84
REMOVE FLARED-END SECTION EACH 23.000 774.87 EXCAVATION FOR BOX CULVERTS (03 972.000 25,485.84
0.000 0.00 559.000 14,656.98
0.000 0.00 0.000 0.00
0123 0123 4035.25 106.29 2.000 212.58 0132 0132 4054.65 6,322.01 1.000 6,322.01
REMOVE AND SALVAGE FLARED-END EACH 2.000 212.58 TEMPORARY SHORING LS 1.000 6,322.01
SECTION
0.000 0.00 AT STA. 1575+15.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 4040.00 146.83 12.000 1,761.96 0133 0133 4100.06 527.06 9.600 5,059.78
REMOVE HEADWALLS FROM CULVERTS EACH 12.000 1,761.96  CLASS 47B-3000 CONCRETE FOR HEADWALL (63 9.600 5,059.78
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0134 0134 4101.06 373.17 615.050 22951821 0143 0143 4200.36 1,712.45 1.000 1,712.45
CLASS 47B-3000 CONCRETE FOR BOX cy 615.050 229,518.21 36" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 1,712.45
CULVERT 481.240 179,584.33 0.000 0.00
0.000 0.00 0.000 0.00
0135 0135 4105.59 780.80 59.550 46,496.64 0144 0144 4200.48 4,917.75 5.000 24,588.75
CLASS 47B-3000 CONCRETE FOR INLET AND cy 59.550 46,496.64 48" AUTOMATIC FLOOD CONTROL GATE EACH 5.000 24,588.75
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 0136 4107.07 755.84 1.050 793.63 0145 0145 4310.12 320.21 8.000 2,561.68
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 1.050 793.63 12" FLARED-END SECTION EACH 8.000 2,561.68
COLLARS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0137 4150.00 0.44 1,366.000 601.04 0146 0146 4310.18 456.81 9.000 4,111.29
REINFORCING STEEL FOR HEADWALL LB 1,366.000 601.04 18" FLARED-END SECTION EACH 9.000 4,111.29
0.000 0.00 2.000 913.62
0.000 0.00 0.000 0.00
0138 0138 4151.00 0.74  62,710.000 46,405.40 0147 0147 4310.24 576.15 4.000 2,304.60
REINFORCING STEEL FOR BOX CULVERT LB 70,427.000 52,115.98 24" FLARED-END SECTION EACH 4.000 2,304.60
54,661.300 40,449.37 2.000 1,152.30
0.000 0.00 0.000 0.00
0139 0139 4155.50 0.44 3,903.000 1,717.32 0148 0148 4310.30 617.60 2.000 1,235.20
REINFORCING STEEL FOR INLET AND LB 3,903.000 1,717.32 30" FLARED-END SECTION EACH 2.000 1,235.20
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0140 0140 4157.00 0.44 87.000 3828 0149 0149 4310.36 929.23 10.000 9,292.30
REINFORCING STEEL FOR COLLARS LB 87.000 3828 36" FLARED-END SECTION EACH 10.000 9,292.30
0.000 0.00 6.000 5,575.38
0.000 0.00 0.000 0.00
0141 0141 4200.18 1,080.54 1.000 1,080.54 0150 0150 4320.24 475.00 2.000 950.00
18" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 1,080.54 24" ROUND EQUIVALENT FLARED-END EACH 2.000 950.00
0.000 0.00 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0142 0142 4200.30 1,551.70 2.000 3,103.40 0151 0151 4320.36 979.10 6.000 5,874.60
30" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 3,103.40 36" ROUND EQUIVALENT FLARED-END EACH 6.000 5,874.60
0.000 0.00 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0152 0152 4360.15 160.10 1.000 160.10 0161 0161 4460.48 1,294.12 7.000 9,058.84
15" METAL FLARED-END SECTION EACH 1.000 160.10 48" CONCRETE FLARED-END SECTION EACH 7.000 9,058.84
0.000 0.00 2.000 2,588.24
0.000 0.00 0.000 0.00
0153 0153 4360.18 185.04 4.000 740.16 0162 0162 4461.18 439.89 1.000 439.89
18" METAL FLARED-END SECTION EACH 4.000 740.16 INSTALL 18" CONCRETE FLARED-END EACH 1.000 439.89
0.000 0.00 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0154 0154 4360.24 219.94 1.000 219.94 0163 0163 4670.05 130.91 96.000 12,567.36
24" METAL FLARED-END SECTION EACH 1.000 219.94 CULVERT SANDFILL CcY 96.000 12,567.36
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0155 0155 4360.36 530.77 6.000 3,184.62 0164 0164 4880.36 448.26 151.000 67,687.26
36" METAL FLARED-END SECTION EACH 6.000 3,184.62 JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV LF 151.000 67,687.26
4.000 2,123.08 0.000 0.00
0.000 0.00 0.000 0.00
0156 0156 4362.18 185.04 1.000 185.04 0165 0165 4880.48 623.71 248.000 154,680.08
INSTALL 18" METAL FLARED-END SECTION EACH 1.000 185.04  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV LF 248.000 154,680.08
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 4460.18 439.89 1.000 439.89 0166 0166 6040.00 106,417.37 1.000 106,417.37
18" CONCRETE FLARED-END SECTION EACH 1.000 439.89 REMOVE STRUCTURE EACH 1.000 106,417.37
0.000 0.00 AT STA. 1605+97.2 0.000 0.00
0.000 0.00 0.000 0.00
0158 0158 4460.24 566.00 1.000 566.00 0167 0167 6040.01 1,463.55 1.000 1,463.55
24" CONCRETE FLARED-END SECTION EACH 1.000 566.00 REMOVE STRUCTURE EACH 1.000 1,463.55
0.000 0.00 AT STA. 7316+96.8 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0159 0159 4460.36 919.08 2.000 1,838.16 0168 0168 6105.02 47.51 40.000 1,900.40
36" CONCRETE FLARED-END SECTION EACH 2.000 1,838.16 ROCK RIPRAP, TYPE B TON 40.000 1,900.40
0.000 0.00 40.000 1,900.40
0.000 0.00 0.000 0.00
0160 0160 4460.42 1,079.85 2.000 2,159.70 0169 0169 8010.03 47.49 192.000 9,118.08
42" CONCRETE FLARED-END SECTION EACH 2.000 2,159.70 CRUSHED ROCK FOR BASE COURSE (63 192.000 9,118.08
2.000 2,159.70 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0170 0170 P120.18 30.95 96.000 2,971.20 0179 0179 P277.24 54.30 46.000 2,497.80
18" CULVERT PIPE, TYPE 2 LF 96.000 2,971.20 24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 46.000 2,497.80
0.000 000 20OR5 0.000 0.00
0.000 0.00 0.000 0.00
0171 0171 P120.24 42.86 87.000 3,728.82 0180 0180 P311.12 19.31 995.000 19,213.45
24" CULVERT PIPE, TYPE 2 LF 87.000 3,728.82 12" CULVERT PIPE, TYPE 2,7 OR 8 LF 995.000 19,213.45
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0172 0172 P120.30 59.98 32.000 1,919.36 0181 0181 P311.18 30.95 226.000 6,994.70
30" CULVERT PIPE, TYPE 2 LF 32.000 1,919.36 18" CULVERT PIPE, TYPE 2,7 OR 8 LF 226.000 6,994.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0173 0173 P120.42 104.67 234.000 24,492.78 0182 0182 P400.18 30.95 123.000 3,806.85
42" CULVERT PIPE, TYPE 2 LF 234.000 24,492.78 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 123.000 3,806.85
234.000 24,492.78 48.000 1,485.60
0.000 0.00 0.000 0.00
0174 0174 P120.48 119.29 483.000 57,617.07 0183 0183 P400.24 42.86 178.000 7,629.08
48" CULVERT PIPE, TYPE 2 LF 483.000 57,617.07 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 178.000 7,629.08
216.000 25,766.64 94.000 4,028.84
0.000 0.00 0.000 0.00
0175 0175 P128.36 165.69 180.000 29,824.20 0184 0184 P400.30 59.98 72.000 4,318.56
36" CULVERT PIPE, TYPE 2 CLASS IV LF 180.000 29,824.20 30" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 72.000 4,318.56
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0176 0176 P128.48 192.45 514.000 98,919.30 0185 0185 P400.36 76.17 480.000 36,561.60
48" CULVERT PIPE, TYPE 2 CLASS IV LF 514.000 98,919.30 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 480.000 36,561.60
0.000 0.00 327.000 24,907.59
0.000 0.00 0.000 0.00
0177 0177 P150.18 30.72 354.000 10,874.88 0186 0186 P402.15 31.43 468.000 14,709.24
18" CULVERT PIPE, TYPE 5 LF 354.000 10,874.88 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 468.000 14,709.24
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0178 0178 P150.36 71.98 385.000 27,712.30 0187 0187 P402.18 37.13 111.000 4,121.43
36" CULVERT PIPE, TYPE 5 LF 385.000 27,712.30 18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 111.000 4,121.43
319.000 22,961.62 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ) Prpsl  Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0188 0188 P700.15 23.85 86.000 2,051.10 GROUP 4A CULVERT AT STA. 1017+83 TRIPLE 9"
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 86.000 2,051.10 0194 0194 0030.40 17,887.01 1.000 17,887.01
0.000 0.00 MOBILIZATION LS 1.000 17,887.01
0.000 0.00 0.000 0.00
0189 0189 P700.18 30.95 682.000 21,107.90 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 682.000 21,107.90 0195 0195 4051.01 27.50 926.000 25,465.00
0.000 0.00 EXCAVATION FOR BOX CULVERTS cY 926.000 25,465.00
0.000 0.00 0.000 0.00
0190 0190 P702.24 42.86 70.000 3,000.20 0.000 0.00
24" STORM SEWER PIPE, TYPE 1 LF 70.000 3,000.20 0196 0196 4101.06 437.18 268.000 117,164.24
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BOX cYy 268.000 117,164.24
0.000 0.00 CULVERT 0.000 0.00
0191 0191 P704.18 27.65 92.000 2,543.80 0.000 0.00
18" STORM SEWER PIPE, TYPE 3,4,5 OR 6 LF 92.000 2,543.80 0197 0197 4151.00 0.75 25,343.000 19,007.25
0.000 0.00 REINFORCING STEEL FOR BOX CULVERT LB 25,343.000 19,007.25
0.000 0.00 0.000 0.00
0192 0192 P704.24 34.20 191.000 6,532.20 0.000 0.00
24" STORM SEWER PIPE, TYPE 3,4,5 OR 6 LF 191.000 6,532.20 0198 0198 8010.03 47.49 46.000 2,184.54
0.000 0.00 CRUSHED ROCK FOR BASE COURSE (3% 46.000 2,184.54
0.000 0.00 0.000 0.00
0193 0193 P708.18 31.70 103.000 3,265.10 0.000 0.00
18" STORM SEWER PIPE, TYPE 5 LF 103.000 3.265.10 " GROUP 4A CULVERT AT STA. 1017+83 TRIPLE 9': Contracted 181,708.04
0.000 0.00 Current 181,708.04
0.000 0.00 In place 0.00
4002 4002 6960.02 1,044.39 0.000 0.00 This Estimate 0.00
ADDITIONAL WORK LS 1.000 1,044.39 GROUP 4B CULVERT AT STA. 1607+76.5 TRIPLE ¢
Remove and relay Pipe #218 1.000 1,04439 0199 0199 0030.40 96,219.49 1.000 96,219.49
0.000 0.00  MOBILIZATION LS 1.000 96,219.49
4003 4003 P155.36 2,449.58 0.000 0.00 1.000 96,219.49
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 1.000 2,449.58 0.000 0.00
5
1.000 2,449.58
Eliminate 54' of pipe run #306 0200 0200 4045.02 21,513.05 1.000 21,513.05
0.000 0.00 REMOVE STRUCTURE EACH 1.000 21,513.05
GROUP 4 CULVERTS Contracted 1,451,623.04 AT STA. 1607+76.5 0.000 0.00
Current 1,472,522.39 0.000 0.00
In place 503,674.59

This Estimate

0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0201 0201 4051.01 19.84 4,469.000 88,664.96 GROUP 4C CULVERT AT STA. 7132+17 TRIPLE 9'
EXCAVATION FOR BOX CULVERTS CY 4,469.000 88,664.96 0206 0206 0030.40 56,534.20 1.000 56,534.20
1,807.300 35,856.83  MOBILIZATION LS 1.000 56,534.20
0.000 0.00 0.500 28,267.10
0202 0202 4054.66 8,651.25 1.000 8,651.25 0.000 0.00
TEMPORARY SHORING LS 1.000 8,651.25 0207 0207 4051.01 19.84 3,152.000 62,535.68
AT STA. 1607+76.50 0.000 0.00 EXCAVATION FOR BOX CULVERTS cYy 3,152.000 62,535.68
0.000 0.00 1,723.000 34,184.32
0203 0203 4101.06 400.25 1,594.070 638,026.52 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BOX CY 1,594.070 638,026.52 0208 0208 4054.67 7,486.63 1.000 7,486.63
CULVERT 715.705 286,460.94 TEMPORARY SHORING LS 1.000 7,486.63
0.000 0.00
AT STA. 7132+17.00 0.000 0.00
0204 0204 4151.00 0.76  156,518.000 118,953.68 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 156,518.000 118,953.68 0209 0209 4101.06 411.71 899.780 370,448.42
82,604.000 62,779.04  CLASS 47B-3000 CONCRETE FOR BOX cY 899.780 370,448.42
0.000 0.00 CULVERT 169.600 69,826.02
0205 0205 8010.03 47.49 283.000 13,439.67 169.600 69,826.02
105.100 4,991.20  REINFORCING STEEL FOR BOX CULVERT LB 87,783.000 65,837.25
0.000 0.00 16,546.260 12,409.70
4006 4006 7050.05 724.13 0.000 0.00 16,546.260 12,409.70
ADDITIONAL WORK LS 1.000 72413 o211 o211 8010.03 47.49 172.000 8,168.28
Filter Fabic Installation Box #106 0.000 0.00 CRUSHED ROCK FOR BASE COURSE cY 172.000 8,168.28
0.000 0.00 0.000 0.00
4009 4009 2017.01 40.02 0.000 0.00 0.000 0.00
CRUSHED ROCK cy 93.330 3,735.07 4010 4010 2017.01 41.17 0.000 0.00
Foundation Stabilization 93.330 3.735.07  CRUSHED ROCK cY 113.330 4,665.80
0.000 0.00 . i 113.330 4,665.80
Foundation Stabilization
GROUP 4B CULVERT AT STA. 1607+76.5 TRIPLE ¢ Contracted 985,468.62 0.000 0.00
Current 989,927.81 GROUP 4C CULVERT AT STA. 7132+17 TRIPLE 9' Contracted 571,010.46
In place 490,042.57 Current 575,676.26
This Estimate 0.00 In place 149,352.94

This Estimate

82,235.72



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 15o0f 31

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 15 of 31

Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0246 0246 3050.15 200.89 417.300 83,831.40
0212 0212 0030.50 526.53 1.000 52653 CONCRETE FOR PAVEMENT APPROACHES cY 417.300 83,831.40
MOBILIZATION Ls 1.000 526,53 CLASS 47BD-4000 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0247 0247 3051.10 0.84 68,480.000 57,523.20
0213 0213 L001.01 612.88 124.000 75,097.12 EPOXY COATED REINFORCING STEEL FOR LB 68,480.000 57,523.20
SEEDING, TYPE A ACRE 124.000 75,997.12  "AVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0248 0248 6000.10 4,560.81 1.000 4,560.81
0214 0214 L001.02 459.13 35.000 16,069.55 ABUTMENT NO.1 EXCAVATION LS 1.000 4,560.81
SEEDING, TYPE B ACRE 35.000 16,069.55 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0249 0249 6000.11 4,560.81 1.000 4,560.81
0215 0215 L001.03 513.89 7.000 3,5907.23 ABUTMENT NO.2 EXCAVATION LS 1.000 4,560.81
SEEDING, TYPE C ACRE 7.000 3,597.23 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0250 0250 6000.20 7,516.47 1.000 7,516.47
0216 0216 L032.75 142.16 358.000 50,893.28 PIER NO.1 EXCAVATION LS 1.000 7,516.47
MULCH TON 358.000 50,893.28 1.000 7,516.47
0.000 0.00 0.000 0.00
0.000 000 0251 0251 6004.48 321.94 29.000 9,336.26
0217 0217 L032.80 1,263.67 10.500 13,268.54  BRIDGE JOINT NOSING CF 29.000 9,336.26
HYDROMULCH TON 10.500 13,268.54 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0252 0252 6005.33 40.65 185.300 7,532.45
GROUP 5 SEEDING Contracted 160,352.25 PREFORMED EXPANSION JOINT, TYPE B LF 185.300 7,532.45
Current 160,352.25 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0253 0253 6005.83 680.49 18.000 12,248.82
GROUP 6A BRIDGE AT STATION 5573+60.83 167 FIXED BEARING EACH 18.000 12,248.82
0245 0245 0030.60 144,044.62 1.000 144,044.62 18.000 12,248.82
MOBILIZATION LS 1.000 144,044.62 0.000 0.00
1.000 144,044.62 0254 0254 6006.56 2.37 1,946.000 4,612.02
0.000 0.00 BRIDGE DECK GROOVING 5% 1,946.000 4,612.02
0.000 0.00
0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0255 0255 6010.22 328.29 424.300 139,293.45 0264 0264 6601.15 24.64 250.000 6,160.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 424.300 139,293.45 1 1/2" CONDUIT IN BRIDGE LF 250.000 6,160.00
436.240 143,213.25 0.000 0.00
53.580 17,589.78 0.000 0.00
0256 0256 6010.26 482.35 506.100 244,117.34 0265 0265 8091.00 26.38 825.000 21,763.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 506.100 244,117.34 GRANULAR BACKFILL CcY 825.000 21,763.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0257 0257 6011.11 276,730.48 1.000 276,730.48 4011 4011 6210.59 19.24 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 276,730.48  PAY CUT-OFF LF 513.250 9,874.93
SUPERSTRUCTURE AT STATION 1.000 276,730.48 513.250 9,874.93
5573+60.83 0.000 0.00 0.000 0.00
0258 0258 6080.00 2.47 7,040.000 17,388.80 GROUP 6A BRIDGE AT STATION 5573+60.83 167" Contracted 1,448,118.05
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 7,040.000 17,388.80 Current 1,457,992.98
7,040.000 17,388.80 In place 920,020.39
0.000 0.00 This Estimate 77,234.00
0259 0259 6107.00 69.28 96.100 6,657.81 GROUP 6D BRIDGE AT STATION 1489+94.50 RT. &
CONCRETE SLOPE PROTECTION SY 96.100 6,657.81 0315 0315 0030.60 256,669.03 1.000 256,669.03
0.000 0.00 MOBILIZATION LS 1.000 256,669.03
0.000 0.00 0.029 7,443.40
0260 0260 6131.50 0.92  159,970.000 147,172.40 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 159,970.000 147,172.40 0316 0316 3050.15 241.09 190.900 46,024.08
68,381.950 62,911.39 CONCRETE FOR PAVEMENT APPROACHES CY 190.900 46,024.08
8,758.720 8,058.02 CLASS 47BD-4000 0.000 0.00
0261 0261 6139.50 14.03 155.600 2,183.07 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 155.600 2,183.07 0317 0317 3051.10 0.84 38,710.000 32,516.40
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 38,710.000 32,516.40
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0262 0262 6210.14 32.07 7,455.000 239,081.85 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 7,455.000 239,081.85 0318 0318 6000.10 2,011.64 1.000 2,011.64
7,305.554 234,289.12 ABUTMENT NO.1 EXCAVATION LS 1.000 2,011.64
1,608.550 51,586.20 0.000 0.00
0263 0263 6251.00 3,934.17 3.000 11,802.51 0.000 0.00
TEST PILE EACH 3.000 11,802.51
3.000 11,802.51
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )

Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0319 0319 6000.11 2,011.64 1.000 2,011.64 0328 0328 6006.56 2.37 1,594.000 3,777.78
ABUTMENT NO.2 EXCAVATION LS 1.000 2,011.64 BRIDGE DECK GROOVING Sy 1,594.000 3,777.78
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0320 0320 6000.20 58,076.10 1.000 58,076.10 0329 0329 6010.22 366.08 926.000 338,990.08
PIER NO.1 EXCAVATION LS 1.000 58,076.10 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 926.000 338,990.08
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0321 0321 6000.21 47,253.03 1.000 47,253.03 0330 0330 6010.26 423.86 611.200 259,063.23
PIER NO.2 EXCAVATION LS 1.000 47,253.03 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 611.200 259,063.23
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0322 0322 6000.22 51,907.82 1.000 51,907.82 0331 0331 6011.11 446,519.21 1.000 446,519.21
PIER NO.3 EXCAVATION LS 1.000 51,907.82 PRECAST/PRESTRESSED CONCRETE LS 1.000 446,519.21
0.000 0.00 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00  1489+94.50 0.000 0.00
0323 0323 6000.23 44,006.14 1.000 44,006.14 0332 0332 6040.00 325,571.42 1.000 325,571.42
PIER NO.4 EXCAVATION LS 1.000 44,006.14 REMOVE STRUCTURE EACH 1.000 325,571.42
0.000 0.00 AT STA. 1489+85.7 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0324 0324 6004.48 315.09 7.800 2,457.70 0333 0333 6080.00 3.32 2,905.000 9,644.60
BRIDGE JOINT NOSING CF 7.800 2,457.70 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,905.000 9,644.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0325 0325 6005.32 38.17 104.000 3,969.68 0334 0334 6107.00 56.85 783.000 44,513.55
PREFORMED EXPANSION JOINT, TYPE A LF 104.000 3,969.68 CONCRETE SLOPE PROTECTION Sy 783.000 44,513.55
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0326 0326 6005.65 859.63 20.000 17,192.60 0335 0335 6131.50 0.93  324,090.000 301,403.70
EXPANSION BEARING, PTFE TYPE EACH 20.000 17,192.60 EPOXY COATED REINFORCING STEEL LB 324,090.000 301,403.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0327 0327 6005.83 727.86 20.000 14,557.20 0336 0336 6139.50 17.13 66.000 1,130.58
FIXED BEARING EACH 20.000 14,557.20 SUBSURFACE DRAINAGE MATTING Sy 66.000 1,130.58
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0337 0337 6210.14 41.45 4,675.000 193,778.75 0344 0344 3051.10 0.84 36,120.000 30,340.80
HP 12 INCH X 53 LB STEEL PILING LF 4,675.000 193,778.75 EPOXY COATED REINFORCING STEEL FOR LB 36,120.000 30,340.80
0.000 000 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0338 0338 6251.00 1,559.93 6.000 9,359.58 0345 0345 6000.10 2,038.83 1.000 2,038.83
TEST PILE EACH 6.000 9,359.58 ABUTMENT NO.1 EXCAVATION LS 1.000 2,038.83
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0339 0339 6404.17 57.33 742.000 42,538.86 0346 0346 6000.11 2,038.83 1.000 2,038.83
7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 742.000 42,538.86 ABUTMENT NO.2 EXCAVATION LS 1.000 2,038.83
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0340 0340 6601.15 20.85 445,000 9,278.25 0347 0347 6000.20 31,805.49 1.000 31,805.49
1 1/2" CONDUIT IN BRIDGE LF 445,000 9,278.25  PIER NO.1 EXCAVATION LS 1.000 31,805.49
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0341 0341 8091.00 26.38 295.000 7,782.10 0348 0348 6000.21 19,767.67 1.000 19,767.67
GRANULAR BACKFILL cY 295.000 7,782.10  PIER NO.2 EXCAVATION LS 1.000 19,767.67
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6D BRIDGE AT STATION 1489+94.50 RT, 2 Contracted 2,572,004.76 0349 0349 6000.22 20,013.44 1.000 20,013.44
Current 2572004.76 PIER NO.3 EXCAVATION LS 1.000 20,013.44
In place 7,443.40 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6E BRIDGE AT STATION 4528+52.20 367" ! 0350 0350 6000.23 13,891.18 1.000 13,891.18
0342 0342 0030.60 217,318.72 1.000 217,318.72  PIER NO.4 EXCAVATION LS 1.000 13,891.18
MOBILIZATION LS 1.000 217,318.72 0.000 0.00
0.034 7,388.84 0.000 0.00
0.000 0.00 0351 0351 6004.48 319.05 7.200 2,297.16
0343 0343 3050.15 240.79 175.200 42,186.41 BRIDGE JOINT NOSING CF 7.200 2,297.16
CONCRETE FOR PAVEMENT APPROACHES cY 175.200 42,186.41 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0352 0352 6005.32 38.29 96.700 3,702.64
PREFORMED EXPANSION JOINT, TYPE A LF 96.700 3,702.64
0.000 0.00

0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0353 0353 6005.65 781.28 16.000 12,500.48 0362 0362 6131.50 0.93 298,955.000 278,028.15
EXPANSION BEARING, PTFE TYPE EACH 16.000 12,500.48 EPOXY COATED REINFORCING STEEL LB 298,955.000 278,028.15
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0354 0354 6005.83 649.51 16.000 10,392.16 0363 0363 6139.50 17.22 61.000 1,050.42
FIXED BEARING EACH 16.000 10,392.16 SUBSURFACE DRAINAGE MATTING SY 61.000 1,050.42
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0355 0355 6006.56 2.37 1,457.000 3,453.09 0364 0364 6210.14 42.23 4,000.000 168,920.00
BRIDGE DECK GROOVING SY 1,457.000 3,453.09 HP 12 INCH X 53 LB STEEL PILING LF 4,000.000 168,920.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0356 0356 6010.22 450.16 912.800 410,906.05 0365 0365 6251.00 1,559.93 6.000 9,359.58
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 912.800 410,906.05 TEST PILE EACH 6.000 9,359.58
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0357 0357 6010.26 583.11 560.900 327,066.40 0366 0366 6404.17 57.33 742.000 42,538.86
CLASS 47BD-4000 CONCRETE FOR BRIDGE (2 560.900 327,066.40 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 742.000 42,538.86
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0358 0358 6011.11 427,816.88 1.000 427,816.88 0367 0367 6415.00 36,236.95 1.000 36,236.95
PRECAST/PRESTRESSED CONCRETE LS 1.000 427,816.88 DRAINAGE SYSTEM AT STATION EACH 0.000 0.00
SUPERSTRUCTURE AT STATION
0.000 0.00 4528+52.20 0.000 0.00
4528+52.20 0.000 0.00 0.000 0.00
0359 0359 6080.00 3.60 2,390.000 8,604.00 0368 0368 6601.15 13.37 446.000 5,963.02
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,390.000 8,604.00 11/2" CONDUIT IN BRIDGE LF 446.000 5,963.02
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0360 0360 6100.00 712.36 4.000 2,849.44 0369 0369 8091.00 21.98 300.000 6,594.00
FLOOR DRAINS EACH 4.000 2,849.44  GRANULAR BACKFILL CcY 300.000 6,594.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0361 0361 6107.00 55.92 738.000 41,268.96
CONCRETE SLOPE PROTECTION SY 738.000 41,268.96
0.000 0.00
0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 6415.00 90,655.90 0.000 0.00 0376 0376 7024.25 2,737.95 11.000 30,117.45
DRAINAGE SYSTEM AT STATION EACH 1.000 90,655.90 GUARDRAIL END TREATMENT, TYPE | EACH 11.000 30,117.45
452845220 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6E BRIDGE AT STATION 4528+52.20 367 ! Contracted 2,178,949.61 0377 0377 7024.27 2,632.64 6.000 15,795.84
Current 223336856 GUARDRAIL END TREATMENT, TYPE Il EACH 6.000 15,795.84
In place 7,388.84 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL GROUP 7 GUARDRAIL Contracted 162,798.18
0370 0370 0030.70 15,475.68 1.000 15,475.68 Current 162,798.18
MOBILIZATION LS 1.000 15,475.68 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 7B FENCING
0371 0371 7011.20 27.38 912.500 24,984.25 0378 0378 0030.71 4,212.22 1.000 4,212.22
W-BEAM GUARDRAIL LF 912.500 24,984.25 MOBILIZATION LS 1.000 4,212.22
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0372 0372 7011.30 21.06 593.750 12,504.38 0379 0379 7110.06 12.11 33,376.000 404,183.36
THRIE-BEAM GUARDRAIL LF 593.750 12,504.38 6 FOOT CHAIN-LINK FENCE LF 33,376.000 404,183.36
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0373 0373 7020.00 2,737.95 17.000 46,545.15 0380 0380 7111.06 157.96 3.000 473.88
BRIDGE APPROACH SECTIONS EACH 17.000 46,545.15 PRIVATE FENCE TERMINALS FOR 6 FOOT EACH 3.000 473.88
0.000 0.00 CHAIN-LINK FENCE 0.000 0.00
0.000 0.00 0.000 0.00
0374 0374 7020.61 2,632.64 3.000 7,897.92 0381 0381 7114.16 315.92 1.000 315.92
THRIE-BEAM BRIDGE APPROACH SECTION EACH 3.000 7,897.92 CHANNEL CROSSING, TYPE A FOR 6 FOOT EACH 1.000 315.92
0.000 0.00 CHAIN-LINK FENCE 0.000 0.00
0.000 0.00 0.000 0.00
0375 0375 7022.50 3,159.17 3.000 9,477.51 0382 0382 7115.06 131.63 23.000 3,027.49
BULLNOSE-12.5' EACH 3.000 9,477.51 END POST FOR 6 FOOT CHAIN-LINK FENCE EACH 23.000 3,027.49
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0383 0383 7116.06 164.28 65.000 10,678.20 0390 0390 A001.05 1,525.88 3.000 4,577.64
CORNER POST FOR 6 FOOT CHAIN-LINK EACH 65.000 10,678.20 PULL BOX, TYPE PB-2 EACH 3.000 4,577.64
FENCE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0384 0384 7117.06 164.28 70.000 11,499.60 0391 0391 A001.12 418.06 16.000 6,688.96
PULL POST FOR 6 FOOT CHAIN-LINK FENCE EACH 70.000 11,499.60 PULL BOX, TYPE PB-5 EACH 16.000 6,688.96
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0385 0385 7118.06 105.31 6.000 631.86 0392 0392 A006.98 350.67 29.000 10,169.43
DRAINAGE STRUCTURE TERMINAL FOR 6 EACH 6.000 631.86 VEHICLE DETECTOR, TYPE A PREFORMED EACH 29.000 10,169.43
FOOT CHAIN-LINK FENCE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0386 0386 7121.10 1,579.58 1.000 1,579.58 0393 0393 A007.00 384.37 43.000 16,527.91
30 FOOT VEHICLE GATE FOR 6 FOOT EACH 1.000 1,579.58 VEHICLE DETECTOR, TYPE B PREFORMED EACH 43.000 16,527.91
CHAIN-LINK FENCE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7B FENCING Contracted 436,602.11 0394 0394 AD08.76 1,718.59 2.000 3,437.18
Current 436,602.11 STREET LIGHTING UNIT, TYPE SL-S-40-4-0.20 EACH 2.000 3,437.18
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0395 0395 A009.16 2,542.08 48.000 122,019.84
0387 0387 0030.81 14,561.62 1.000 14,561.62 STREET LIGHTING UNIT, TYPE EACH 48.000 122,019.84
MOBILIZATION Ls 1.000 1456162 SLBT-40-12-0.20 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0396 0396 A010.60 1,089.91 10.000 10,899.10
0388 0388 A001.01 1,093.07 23.000 25,140.61 UNDERDECK LUMINAIRE, TYPE UD-100 EACH 10.000 10,899.10
PULL BOX, TYPE PB-1 EACH 23.000 25,140.61 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0397 0397 A020.37 8,896.20 3.000 26,688.60
0389 0389 A001.02 941.43 2.000 1,882.86 LIGHTING CONTROL CENTER, TYPE R-3 EACH 3.000 26,688.60
PULL BOX, TYPE PB-1A EACH 2.000 1,882.86 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0398 0398 A069.07 30.14 93.000 2,803.02
3/4" CONDUIT ON STRUCTURE LF 93.000 2,803.02
0.000 0.00
0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0399 0399 A070.10 3.76 10,351.000 38,919.76 0408 0408 A610.02 2,632.64 1.000 2,632.64
1 1/2-INCH CONDUIT IN TRENCH LF 10,351.000 38,919.76 REMOVE TRAFFIC SIGNAL EACH 1.000 2,632.64
0.000 0.00 AT US-34 0.000 0.00
0.000 0.00 0.000 0.00
0400 0400 A070.14 6.53 104.000 679.12 0409 0409 A630.00 334.87 11.000 3,683.57
2-INCH CONDUIT IN TRENCH LF 104.000 679.12 REMOVE LIGHT POLE EACH 11.000 3,683.57
0.000 0.00 1.000 334.87
0.000 0.00 0.000 0.00
0401 0401 A072.10 4.60 781.000 3,592.60 0410 0410 A700.75 1,081.49 18.000 19,466.82
1 1/2-INCH CONDUIT UNDER ROADWAY LF 781.000 3,592.60 RELOCATE LIGHT POLE EACH 18.000 19,466.82
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0402 0402 A072.18 7.72 793.000 6,121.96 0411 0411 A780.00 14,076.16 5.000 70,380.80
3-INCH CONDUIT UNDER ROADWAY LF 793.000 6,121.96 TEMPORARY LIGHTING SYSTEM, TYPE EACH 5.000 70,380.80
0.000 0.00 " 0.000 0.00
0.000 0.00 0.000 0.00
0403 0403 A074.12 21.42 399.000 8,546.58 0412 0412 A780.05 15,556.76 1.000 15,556.76
1 1/2-INCH CONDUIT, JACKED LF 399.000 8,546.58 TEMPORARY LIGHTING SYSTEM EACH 1.000 15,556.76
0.000 0.00 AT STA. 1112400 0.000 0.00
0.000 0.00 0.000 0.00
0404 0404 A080.22 1.23 12,012.000 14,774.76 0413 0413 A800.50 11.74 2,250.000 26,415.00
STREET LIGHTING CABLE, NO. 6 BARE LF 12,012.000 14,774.76 OPERATION AND MAINTENANCE OF DAY 2,250.000 26,415.00
0.000 0.00 TEMPORARY LIGHTING SYSTEM, TYPE 0.000 0.00
0.000 0.00 I 0.000 0.00
0405 0405 A080.24 0.78 24,024.000 18,738.72 0414 0414 A800.55 18.23 450.000 8,203.50
STREET LIGHTING CABLE, NO. 6 USE LF 24,024.000 18,738.72  OPERATION AND MAINTENANCE OF DAY 450.000 8,203.50
0.000 0.00 TEMPORARY LIGHTING SYSTEM 0.000 0.00
0.000 0.00 AT STA. 1112+00 0.000 0.00
0406 0406 A610.00 2,632.64 1.000 2,632.64  GROUP 8B ELECTRICAL Contracted 488,374.64
REMOVE TRAFFIC SIGNAL EACH 1.000 2,632.64 Current 488 374.64
AT PFLUG ROAD & US-75 0.000 0.00 In place 334.87
0.000 0.00 This Estimate 0.00
0407 0407 A610.01 2,632.64 1.000 2,632.64
REMOVE TRAFFIC SIGNAL EACH 1.000 2,632.64
AT NORMANDY ROAD & US-75 0.000 0.00
0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0423 0423 7312.00 63,452.81 1.000 63,452.81
0415 0415 0030.82 10,530.54 1.000 10,530.54 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 63,452.81
MOBILIZATION LS 1.000 1053054 |, 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0424 0424 7312.01 48,303.58 1.000 48,303.58
0416 0416 7308.00 1,371.08 4.000 548432 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 48,303.58
EgI\U/II\(IDS/ETSI(I)(,;\IN, STRUCTURE, AND EACH 4.000 548432 ., 0.000 0.00
1.000 1,371.08 0.000 0.00
0.000 0.00 0425 0425 7312.02 47,828.65 1.000 47,828.65
0417 0417 7308.10 179.02 2.000 358.04 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 47,828.65
REMOVE SIGN EACH 2.000 358.04 ¢ 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0426 0426 7320.00 327.50 2.000 655.00
0418 0418 7311.00 237.99 63.000 14,993.37  INSTALL SIGN EACH 2.000 655.00
CONCRETE FOR FOUNDATION cy 63.000 14,993.37 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0427 0427 7321.00 23.97 337.250 8,083.88
0419 0419 7311.10 1.03 9,000.000 9,270.00 TYPEASIGN SF 337.250 8,083.88
REINFORCING STEEL LB 9,000.000 9,270.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0428 0428 7322.00 21.72 961.000 20,872.92
0420 0420 7311.20 10,530.54 1.000 10,530.54 TYPEB SIGN SF 961.000 20,872.92
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 10,530.54 0.000 0.00
LOCATION 0.000 0.00 0.000 0.00
14 0.000 0.00 0429 0429 7323.00 21.40 613.000 13,118.20
0421 0421 7311.21 10,530.54 1.000 10,530.54 TYPE C SIGN SF 613.000 13,118.20
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 10,530.54 0.000 0.00
LOCATION 0.000 0.00 0.000 0.00
34 0.000 000 0430 0430 7334.04 17.47 136.500 2,384.66
0422 0422 7311.22 10,530.54 1.000 10,530.54 4" X4"WOOD SIGN SUPPORT LF 136.500 2,384.66
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 10,530.54 0.000 0.00
LOCATION 0.000 0.00 0.000 0.00
46 0.000 0.00 0431 0431 7336.04 19.67 240.000 4,720.80
4" X 6" WOOD SIGN SUPPORT LF 240.000 4,720.80
0.000 0.00
0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0432 0432 7340.00 2.92 8,286.000 24,195.12 0439 0439 0001.75 2.58 1,500.000 3,870.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 8,286.000 24,195.12 TEMPORARY SIGN DAY EACH 1,500.000 3,870.00
0.000 0.00 348.000 897.84
0.000 0.00 12.000 30.96
0433 0433 7360.24 327.50 20.000 6,550.00 0440 0440 0001.90 0.34 75,962.000 25,827.08
24" SIGN SUPPORT FOOTING EACH 20.000 6,550.00 SIGN DAY EACH 75,962.000 25,827.08
0.000 0.00 18,028.000 6,129.52
0.000 0.00 2,807.000 954.38
0434 0434 7360.30 954.07 8.000 7,632.56 0441 0441 0001.99 0.39 17,232.000 6,720.48
30" SIGN SUPPORT FOOTING EACH 8.000 7,632.56 CONTRACTOR FURNISHED SIGN DAY EACH 17,232.000 6,720.48
0.000 0.00 612.000 238.68
0.000 0.00 84.000 32.76
0435 0435 7390.10 596.03 22.000 13,112.66 0442 0442 0002.28 0.27 164,140.000 44,317.80
REMOVE SIGN, POST, AND FOOTING EACH 22.000 13,112.66 TEMPORARY PAVEMENT MARKING REMOVAL LF 164,140.000 44,317.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0436 0436 A600.50 179.02 6.000 1,074.12 0443 0443 0002.44 0.21 209,930.000 44,085.30
REMOVE LUMINAIRE EACH 6.000 1,074.12 TEMPORARY PAVEMENT MARKING, TYPE LF 209,930.000 44,085.30
1.000 179.02 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 334,212.85 0444 0444 0002.47 0.18 100,000.000 18,000.00
Current 334,212.85 ;EI\QESRR:TRI\C() ISAVEMENT MARKING SURFACE LF 100,000.000 18,000.00
In place 1,550.10 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0445 0445 0002.85 36.86 600.000 22,116.00
0437 0437 0001.08 0.50  163,036.000 81,518.00 TUBULAR POST EACH 600.000 22,116.00
BARRICADE, TYPE Il BDAY 163,036.000 81,518.00 0.000 0.00
3,912.000 1,956.00 0.000 0.00
515.000 257.50 0446 0446 0002.87 36.86 900.000 33,174.00
0438 0438 0001.10 1.35 36,707.000 49,554.45  CHANNELIZING BLOCK EACH 900.000 33,174.00
BARRICADE, TYPE Il BDAY 36,707.000 49,554.45 0.000 0.00
5,473.000 7,388.55 0.000 0.00
762.000 1,028.70 0447 0447 0002.97 22.64 1,483.000 33,575.12
FLASHING ARROW PANEL DAY 1,483.000 33,575.12
75.000 1,698.00
3.000 67.92




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 25o0f 31

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 25 of 31

Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0448 0448 0003.10 484.43 200.000 96,886.00 0457 0457 1017.00 200,859.48 1.000 200,859.48
FLAGGING DAY 200.000 96,886.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 200,859.48
0.000 0.00 0.280 56,240.65
0.000 0.00 0.000 0.00
0449 0449 0003.47 2.95 1,130.000 3,333.50 0458 0458 1995.00 1,581.97 6.000 9,491.82
REMOVE CONCRETE PROTECTION BARRIER LF 1,130.000 3,333.50 STABILIZED CONSTRUCTION EXIT EACH 6.000 9,491.82
0.000 0.00 5.000 7,909.85
0.000 0.00 1.000 1,581.97
0450 0450 0003.50 6.64 1,676.000 11,128.64 0459 0459 4022.05 6.52 2,500.000 16,300.00
CONCRETE PROTECTION BARRIER LF 1,676.000 11,128.64 TEMPORARY SLOPE DRAIN LF 2,500.000 16,300.00
1,630.000 10,823.19 0.000 0.00
0.000 0.00 0.000 0.00
0451 0451 0003.56 6.63 700.000 4,641.00 0460 0460 9110.01 136.90 300.000 41,070.00
RELOCATE CONCRETE PROTECTION BARRIER LF 700.000 4,641.00 RENTAL OF LOADER, FULLY OPERATED HOUR 300.000 41,070.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0452 0452 0003.57 631.83 2.000 1,263.66 0461 0461 9110.03 94.78 300.000 28,434.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 1,263.66 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 300.000 28,434.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0453 0453 0003.58 1,232.08 7.000 8,624.56 0462 0462 9110.07 131.63 300.000 39,489.00
INERTIAL BARRIER SYSTEM EACH 7.000 8,624.56 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 300.000 39,489.00
6.000 7,392.48 70.500 9,279.92
0.000 0.00 22.250 2,928.77
0454 0454 0005.10 67.40 773.000 52,100.20 0463 0463 9110.27 147.43 300.000 44,229.00
TRAFFIC CONTROL MANAGEMENT DAY 773.000 52,100.20 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 300.000 44,229.00
76.000 5,122.40 EXCAVATOR, FULLY OPERATED 27.500 4,054.33
0.000 0.00 0.000 0.00
0455 0455 0010.04 6,126.21 1.000 6,126.21 0464 0464 L006.50 2,948.56 10.000 29,485.60
FIELD OFFICE EACH 1.000 6,126.21 TEMPORARY SEEDING ACRE 10.000 29,485.60
1.000 6,126.21 0.000 0.00
0.000 0.00 0.000 0.00
0456 0456 0030.00 35,940.72 1.000 35,940.72 0465 0465 L007.01 0.53 2,000.000 1,060.00
MOBILIZATION LS 1.000 35,940.72 CONTOUR CULTIVATION OF BACKSLOPES LF 2,000.000 1,060.00
1.000 35,940.72 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2849G Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.23.2016 Est Number: 0014 Pay Period End Date: 07.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0466 0466 L010.98 1.47 1,500.000 2,205.00 4008 4008 0096.07 -500.00 0.000 0.00
TEMPORARY EROSION CONTROL SY 1,500.000 2,205.00 DEDUCTION EACH 4.000 -2,000.00
0.000 0.00 4.000 -2,000.00
0.000 0.00 0.000 0.00
0467 0467 L022.75 3.16 6,000.000 18,960.00 GROUP 10 GENERAL ITEMS Contracted 1,078,578.15
TEMPORARY SILT CHECK LF 6,000.000 18,960.00 Current 1,088,578.15
34.000 107.44 In place 212,624.85
34.000 107.44 This Estimate 10,618.23
0468 0468 L022.90 2.63 12,000.000 31,560.00 Totals for contract Contracted 38,007,362.49
TEMPORARY SILT FENCE LF 12,000.000 31,560.00 Current 38,207,260.45
17,369.000 45,680.47 In place 6,521,522.10
827.000 2,175.01 This Estimate 461,044.69
0469 0469 L022.92 2.63 5,000.000 13,150.00
TEMPORARY EARTH CHECK LF 5,000.000 13,150.00
1,503.000 3,952.89
152.000 399.76
0470 0470 L032.70 210.61 40.000 8,424.40
TEMPORARY MULCH TON 40.000 8,424.40
0.000 0.00
0.000 0.00
0471 0471 L860.24 526.53 19.000 10,004.07
STORM EVENT RESTORATION - INCENTIVE EACH 19.000 10,004.07
6.000 3,159.18
2.000 1,053.06
0472 0472 L860.50 1,053.06 1.000 1,053.06
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,053.06
CONTRACTOR COMPLIANCE 0.500 526.53
0.000 0.00
4007 4007 0020.00 2.00 0.000 0.00
TRAINING HOUR 6,000.000 12,000.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  2849G

Est Number: 0014 Pay Period End Date:

Date: 07.27.2016
Page: 27 of 31

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
07.23.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  2849G

Est Number: 0014 Pay Period End Date:

Date: 07.27.2016
Page: 27 of 31

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
0030.10 \MOBILIZATION 3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 21849G 000 Project 21849G 000
Prpsl Line Nbr 0057 Proj Line Nbr Prpsl Line Nbr 0085 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 1.00 12,992.10 HAWK-2718 0012  S.P.Initial Payment 8,363.319 22,982.40 T-14901
Shop Drawings 10" Dowel Baskets
0008  S.P. Adjustment -1.00 -12,992.10 HAWK-2718 Total for stockpile nbr 1: 8,363.319 $22,982.40
Shop Drawings Total for proposal line nbr 0085: 8,363.319 $22,982.40
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 3075.56: 8,363.319 $22,982.40
Total for proposal line nbr 0057: 0.00 $0.00 \Item cd Hnem Desc \
Total for item code 0030.10: 0.00 $0.00 4151.00 | REINFORCING STEEL FOR BOX CULVERT
ltem Cd ltem Desc Project  21849G 000
3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 | ) o
Prpsl Line Nbr 0138 Proj Line Nbr
Project 21849G 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0083 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0003 S.P. Initial Payment 23.691.00 8,765.67 K74496
Stkpl Nbr 1 Reinforcing Steel
0012 S.P. Initial Payment 9,346.866 24,423.36 T-14901 0003 S.P. Adjustment -10,395.30 -3,846.26 K74496
9" Dowel Baskets Reinforcing Steel
Total for stockpile nbr 1: 9,346.866 $24,423.36 0004  S.P. Adjustment -10,168.05 -3,762.18 K74496
Total for proposal line nbr 0083: 9,346.866 $24,423.36 Reinforcing Steel
Total for item code 3075.46: 9,346.866 $24,423.36 0006 S.P. Adjustment -3,127.65 -1,157.23 K74496
Reinforcing Steel
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0138: 0.00 $0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El151,00 REINFORCING STEEL FOR BOX CULVERT

Project 21849G 000

4151.00 REINFORCING STEEL FOR BOX CULVERT

Project 21849G 000

Prpsl Line Nbr 0197 Proj Line Nbr Prpsl Line Nbr 0210 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 31,444.00 11,634.28 K74496 0009  S.P. Initial Payment 59,207.00 21,906.59 K78325
Reinforcing Steel Reinforcing Steel
Total for stockpile nbr 1: 31,444.00 $11,634.28 0014  S.P.Adjustment -16,546.26 -6,122.12 K78325
Total for proposal line nbr 0197: 31,444.00 $11,634.28 Reinforcing Steel
Prpsl Line Nbr 0204 Proj Line Nbr Total for stockpile nbr 1: 42,660.74 $15,784.47
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal line nbr 0210: 42,660.74 $15,784.47
Stkpl Nbr 1 Total for item code 4151.00: 74,104.74 $27,418.75
0003  S.P. Initial Payment 82,434.00 30,500.58 K78618 Item Cd  ltem Desc |
Reinforcing Steel 6005.65 EXPANSION BEARING, PTFE TYPE
0004 S.P. Adjustment -10,093.51 -3,734.60 K78618 Project 21849G 000
Reinforcing Steel Prpsl Line Nbr 0326 Proj Line Nbr
0005  S.P.Adjustment -5,052.36 -1,869.37 K78618 Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr
Reinforcing Steel
0006  S.P.Adjustment -19,342.62 -7,156.77 K78618 Stkpl Nor 1
Reinforcing Steel 0010  S.P. Initial Payment 20.00 5,100.00 1215-858R1
0007  S.P. Adjustment -10,936.80 -4,046.62 K78618 Bearing Fabric Pad
Reinforcing Steel Total for stockpile nbr 1: 20.00 $5,100.00
0008 S.P. Adjustment -32,724.71 -12,108.14 K78618 Total for proposal line nbr 0326: 20.00 $5,100.00
Reinforcing Steel Prpsl Line Nbr 0353 Proj Line Nbr
0010 S.P. Adjustment -4,284.00 -1,585.08 K78618 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Reinforcing Steel Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0010 S.P. Initial Payment 16.00 3,136.00 1215-858R1
Total for proposal line nbr 0204: 0.00 $0.00 Bearing Fabric Pad
Total for stockpile nbr 1: 16.00 $3,136.00
Total for proposal line nbr 0353: 16.00 $3,136.00
Total for item code 6005.65: 36.00 $8,236.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING 6131.50 \EPOXY COATED REINFORCING STEEL
Project 21849G 000 Project 21849G 000
Prpsl Line Nbr 0327 Proj Line Nbr Prpsl Line Nbr 0260 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 20.00 4,660.00 1215-858R1 0008  S.P.Initial Payment 42,508.00 19,766.22 96386564
Bearing Fabric Pad Epoxy Coated Re-Steel
Total for stockpile nbr 1: 20.00 $4,660.00 0008  S.P. Adjustment -9,726.69 -4,522.91 96386564
Total for proposal line nbr 0327: 20.00 $4,660.00 Epoxy Coated Re-Steel
Prpsl Line Nbr 0354 Proj Line Nbr 0010  S.P. Adjustment -20,044.26 -9,320.58 96386564
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Epoxy Coated Re-Steel
0011 S.P. Adjustment -6,803.00 -3,163.40 96386564
Stkpl Nbr 1
1215-858R1 Epoxy Coated Re-Steel
0010 S.P. Initial Payment 16.00 2,576.00 -
_ _ y 0012  S.P. Adjustment -2,697.26 -1,254.23 96386564
Bearing Fabric Pad
Epoxy Coated Re-Steel
Total for stockpile nbr 1: 16.00 $2,576.00
. P 0013  S.P. Adjustment -3,236.79 -1,505.10 96386564
Total for proposal line nbr 0354: 16.00 $2,576.00 Epoxy Coated Re-Steel
Total for item code 6005.83: 36.00 $7,236.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0260: 0.00 $0.00
6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE \
Total for item code 6131.50: 0.00 $0.00
Project 21849G 000 ‘Item Cd ‘ ‘ltem Desc ‘
Prpsl Line Nbr 0256 Proj Line Nbr 6210.14 | HP 12 INCH X 53 LB STEEL PILING
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21849G 000
Stkpl Nbr 1 Prpsl Line Nbr 0337 Proj Line Nbr
0011  S.P. Initial Payment 33.56 16,187.67 11935 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stay-In-Place Decking
Stkpl Nbr 1
Total for stockpile nbr 1: 33.56 $16,187.67 .
) 0010 S.P. Initial Payment 4,940.00 100,282.00 11881
Total for proposal line nbr 0256: 33.56 $16,187.67 12" x 53# HP Steel Piling
Total for item code 6010.26: 33.56 $16,187.67 Total for stockpile nbr 1: 4,940.00 $100,282.00
Total for proposal line nbr 0337: 4,940.00 $100,282.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 21849G 000

7110.06 6 FOOT CHAIN-LINK FENCE

Project 21849G 000

Prpsl Line Nbr 0364 Proj Line Nbr Prpsl Line Nbr 0379 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 3,300.00 66,990.00 11887 0006  S.P. Initial Payment 33,376.00 172,116.69 160014027
12" x 53# HP Pile Fence Materials
Total for stockpile nbr 1: 3,300.00 $66,990.00 Total for stockpile nbr 1: 33,376.00 $172,116.69
Total for proposal line nbr 0364: 3,300.00 $66,990.00 Total for proposal line nbr 0379: 33,376.00 $172,116.69
Total for item code 6210.14: 8,240.00 $167,272.00 Total for item code 7110.06: 33,376.00 $172,116.69
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6404.17 \7' PEDESTRIAN RAILING (CHAIN LINK TYPE) \ 7115.06 \END POST FOR 6 FOOT CHAIN-LINK FENCE
Project 21849G 000 Project 21849G 000
Prpsl Line Nbr 0339 Proj Line Nbr Prpsl Line Nbr 0382 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 742.00 7,815.49 160014027 0006  S.P. Initial Payment 23.00 1,303.62 160012897
Fence Materials Fence Materials
Total for stockpile nbr 1: 742.00 $7,815.49 Total for stockpile nbr 1: 23.00 $1,303.62
Total for proposal line nbr 0339: 742.00 $7,815.49 Total for proposal line nbr 0382: 23.00 $1,303.62
Prpsl Line Nbr 0366 Proj Line Nbr Total for item code 7115.06: 23.00 $1,303.62
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 742.00 7,815.49 160014027
Fence Materials
Total for stockpile nbr 1: 742.00 $7,815.49
Total for proposal line nbr 0366: 742.00 $7,815.49

Total for item code 6404.17: 1,484.00

$15,630.98
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\Item Cd Hltem Desc \

7116.06 [CORNER POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849G 000

Prpsl Line Nbr 0383 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006  S.P. Initial Payment 65.00 3,448.25 160007929
Fence Materials
Total for stockpile nbr 1: 65.00 $3,448.25
Total for proposal line nbr 0383: 65.00 $3,448.25
Total for item code 7116.06: 65.00 $3,448.25
\Item Cd Hltem Desc \
7117.06 \PULL POST FOR 6 FOOT CHAIN-LINK FENCE
Project 21849G 000
Prpsl Line Nbr 0384 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006  S.P. Initial Payment 70.00 3,287.76 160007929
Fence materials
Total for stockpile nbr 1: 70.00 $3,287.76
Total for proposal line nbr 0384: 70.00 $3,287.76
Total for item code 7117.06: 70.00 $3,287.76
Total remaining for contract: $469,543.48



